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Release B Metrics

There are 1158 Rel B SDPS/CSMS Level 3 Requirements (by Release)
There are 3818 Level 4 requirements allocated to Release B (or earlier)

The IDR design identified
o 1027 Object Classes
« 2182 Attributes
o 3558 Operations

There are 205 of the 214 issues from the Level IV workshop closed

 The technical paper, Release B Workshop Level 4 Requirements
Issues, specifies how and when the remaining issues will be closed.
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Release B COTS Reuse

Release B will take advantage of all Release A COTS except...

» Science Data Server will use Illustra ORDMBS instead of Sybase/SQS
RDBMS

- Sybase is still the as the project’s primary RDBMS
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Release B COTS Early Selections

The following products have been identified as early
Release B COTS:

» Tivoli’s Fault/Performance Measurements Open View extensions for the
MSS Subsystem (Rel A)

* Peer Network’s Extensible SNMP Agents for the MSS Subsystem (Rel A)

* [llustra’s ORDMBS for the Data Server Subsystem
(Science Data Server CI)

* mSQL Shareware RDBMS for the Client Subsystem
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Release B “Buy” Decisions

MSS Subsystem:
 Billing and Accounting Software
* Inventory Management Software (Rel A)
« DBMS Report Generator
« Software Distribution Software
» Software Licensing Tracking Software
» Performance Trending Software
» Fault Resolution Software
ISS Subystem
* HiPPI Switch

DSS Subsystem
 Web Server Software

The specific product names will be presented at CDR-B
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Issues Resolution Plan

Task Name

1995

May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr

IDR

CDR

Review of user prioritization

Review User Services Requ. Documents

Complete L4s

Confirm URDB tracing with User Services Working Group

User services in ops scenario

Cross Subsystem Planning

Ensure cohesive design approach

Support Ops Scenario development

Autosys/Xpert evaluation

Planning Tool prototyping

DAAC Unique Accounting

Discussions with EDC

Discussions with ASF

Complete L4s

Incorporate into design

10/30
__
—

¢
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Issues Resolution Plan (cont)

Task Name

1995

May | Jun | Jul | Aug | Sep | Oct | Nov | Dec

Jan | Feb | Mar | Apr

Interface with AM1 Instrument Teams

Product Specific Metadata

Detailed Instrument Team interface meetings

Review Ancillary (NMC) data for Rel B

Refine L4s with data providers & ITs

Update App. F for Release B

User input & ESDIS approval of media

DAAC User Survey

Incorporate into Documentation

Construct External Contact Plan

Review ratio of electronic distribution

Key workshop Issues for future Design WG telecons

Identify CDR & IDR Issues

Design walkthroughs

Production Rules Development

—
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